FYO7 Procurement Candidates

Installation

RFP Projected
Release Date

Contracting Agency

Comments

Aberdeen Proving Ground, MD

Canal Creek

2"Q TBD

On-Site Evaluation Completed Mar 06

Anniston Army Depot, AL

Deferred to

Deferred to FY08

On-Site Evaluation Completed Nov 06

FY08
Badger Army Ammunition Plant, WI 2" Q TBD On-Site Evaluation Scheduled Feb 07
Dugway Proving Ground, UT 3“Q TBD On-Site Evaluation Scheduled Feb 07
Phase llI Candidate Evaluation Report
Fort Bragg, NC| 4th Q FY06 APG Directorate of Contracting Awarded 7 Dec 06
ACSIM ID/IQ — Large Business Candidate Evaluation Report
Fort Campbell, KY| 4th Q FY06 APG Directorate of Contracting Awarded 15 Nov 06

ACSIM ID/IQ — Large Business

Candidate Evaluation Report

Fort Carson, CO

Deferred to

Deferred to FY08

On-Site Evaluation Completed Oct 06

FYO08
Fort Devens, MA 1 Q APG Directorate of Contracting Final RFP Released 5 Dec 06
ACSIM ID/IQ —Small Business
Fort Lee & Fort Eustis, VA| 4th Q FY06 APG Directorate of Contracting Award Pending
ACSIM ID/IQ —Small Business Candidate Evaluation Report
Fort Leonard Wood, MO 3rd Q US Army Corp of Engineers On-Site Evaluation Not Needed
Phase Il Kansas City District
Fort Lewis, WA 2 Q TBD TBD
Fort Myer, VA 3“Q TBD On-Site Evaluation Not Needed
Haines Pipeline, AK 1% Q FY06 USARAK Regional Contracting Award Pending
Office Small Business Set-Aside Solicitation #W912CZ-06-R-0005
Letterkenny Army Depot, PA 3'Q TBD On Site Evaluation Scheduled Dec 06
Redstone Arsenal, AL 3Q TBD On-Site Evaluation Completed Mar 06
Phase Il
Rocky Mountain Arsenal, CO| Deferred to Deferred to FY09 On-Site Evaluation Completed Nov 06
FYQ09
Yuma Proving Ground, AZ 2 Q TBD On Site Evaluation Completed Apr 06
Remedial Action Operation / Long Term 2nd Q TBD TBD

Monitoring [RA(O)/LTM]

As of 5 Jan 07

[NOTE: Hyperlinked Installation Action Plans (IAPs) may not be the latest. FY05 IAPs will be posted until such time FY06 plans
are finalized. Information contained in Candidate Evaluation Reports (CERS) is based on preliminary evaluations and does not
necessarily reflect requirements that will be solicited in the final Performance Work Statement (PWS). The candidate

installations, contracting agency and/or projected release date may be changed in order to maximize the achievement of Army
FY PBC goals. Refer to the PBC Guidebook for an understanding of the PBC process].



http://aec.army.mil/usaec/cleanup/aic-md-01.pdf
http://aec.army.mil/usaec/cleanup/aic-al-01.pdf
http://aec.army.mil/usaec/cleanup/aic-wi-01.pdf
http://aec.army.mil/usaec/cleanup/aic-ut-02.pdf
http://aec.army.mil/usaec/cleanup/pbc-cer-dpg.pdf
http://aec.army.mil/usaec/cleanup/aic-nc-02.pdf
http://aec.army.mil/usaec/cleanup/pbc-cer-bragg.pdf
http://aec.army.mil/usaec/cleanup/aic-ky-02.pdf
http://aec.army.mil/usaec/cleanup/pbc-cer-camp.pdf
http://aec.army.mil/usaec/cleanup/aic-co-01.pdf
http://aec.army.mil/usaec/cleanup/aic-ma-04.pdf
http://aec.army.mil/usaec/cleanup/aic-va-04.pdf
http://aec.army.mil/usaec/cleanup/aic-va-03.pdf
http://aec.army.mil/usaec/cleanup/pbc-cer-sel.pdf
http://aec.army.mil/usaec/cleanup/aic-mo-04.pdf
http://aec.army.mil/usaec/cleanup/aic-wa-03.pdf
http://aec.army.mil/usaec/cleanup/aic-va-05.pdf
http://aec.army.mil/usaec/cleanup/aic-ak-05.pdf
http://www.usarak.army.mil/rco-ak/contracts.htm
http://aec.army.mil/usaec/cleanup/aic-al-05.pdf
http://aec.army.mil/usaec/cleanup/aic-az-04.pdf
http://aec.army.mil/usaec/cleanup/pbcguide.pdf
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